Project Aurora - Kickoff Meeting Minutes

Date: 12 March 2026

Location: Dhaka Office, Conference Room B

Attendees: Rahim Chowdhury (Project Manager), Nusrat Jahan (Lead Engineer), Tanvir Ahmed (Designer), and Sarah Mitchell (Client Representative, BrightPath Solutions).

1. Purpose

The purpose of this meeting was to align the team and the client on the scope, schedule and budget of Project Aurora, a customer portal that BrightPath Solutions will use to manage orders and support requests. The portal replaces three older tools that the client currently maintains separately.